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CONESTOGA-ROVERS
& ASSOCIATES

July 8, 2011 . Reference No. 056394

Mr. Michael Berkoff

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Mr. Berkoff:

Re:  Monthly Progress Report - June 2011
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies
of the Progress Report No. 56 for the period of June 1, 2011 through June 30, 2011.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

%%‘ﬁmg@r
Jennifer L. Quigley, P.E.

LC/12/Lan.
Encl. S

US EPA RECORDS CENTER REGION §

cc: Paul Bucholtz (MDEQ) - three hard copies

John Bradley (MDEQ) - electronic only |I | | I || |I | | | | | ||| .

Jim Saric (U.S. EPA) - electronic only \ o 421881

Erik Wilson (City of Plainwell) - electronic only .

Richard Gay (Weyerhaeuser) - electronic only

Joe Jackowski (Weyerhaeuser) - electronic only

Martin Lebo (Weyerhaeuser) - electronic only

Michael Erickson (Arcadis) - electronic only

Dawn Penniman (Arcadis) - electronic only

Garry Griffith (Georgia-Pacific, LLC) - electronic only

Jeffrey Lifka (Tetra Tech) - electronic only

Gregory Carli (CRA) - electronic only
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Progress Report No. 56
June 1, 2011 to June 30, 2011

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

e Submittal of a Revised RI/FS Schedule for the Site on June 10, 2011, which was
subsequently approved by the U.S. EPA on June 20, 2011.

e Submittal of the RI Report on June 20, 2011

2. Data Received

e No data was received during the reporting period

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None

4. Problems Encountered and Planned Resolution

e None

5. Work Anticipated During the Next Reporting Period

¢ Completion of appropriate disposal of remaining solid investigation-derived waste

e Prepare Draft Remedial Action Objectives

6. Anticipated Development with Work during the Next Period

e None
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7. Other Relevant Information

e None
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